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PROPOSED SCHEDULE OF ACTIVITIES 
Williamsburg Receiving and Storage 

WRS Plant - Angell at Munro 
Williamsburg, Michigan 

MONTH 

WEEK ENDING 

June July August September October MONTH 

WEEK ENDING 7 1 14 1 21 1 28 S 1 12 1 19 1 26 2 1 9 1 16 1 23 30 6 1 13 1 20 1 27 4 1 II 1 18 1 25 

Task 1 Stormwater Engineering | 

Site Survey 
Ground Proofing / Use Areas 
Illicit Connection Survey 
Stormwater P3 Design 
Stormwater P3 Capital Improvements 
Spill Prevention/Response Plan 
Operator Education and Training 
NPDES OMR Reporting 

m 77? 777 777 

7 7 7 7 

Task 2 Interim Discharge Measures | 

m 77? 777 777 

7 7 7 7 

Characterize Pond Chemistry 
Determine Pond Wastewater Volume 
Evaluate Pond Solids Volume 
Characterize Well Water Chemistry 
Verify WRS Plant Flows 
Specify Irrigation System Components 
Procure Equipment 
Rule 2218(3) Notice to DEQ-WMD 
Dilute Pond Wastewater 
Amend Irrigation Management Plan 
Amend O & M Manual 
Irrigate Wastewater 
Monitor Irrigation 
Characterize / Remove Pond Solids 

? ? ? ? 

777 77? 
77? 777 

77? 
777 

7 7 7 7 

Task 3 Process Characterization | V'--.''-'i 

77? 
777 

7 7 7 7 

Verify Plant Flows 
Dye Testing 
Effluent Characterization 
Develop Process Flow Schematic 
Rule 2218(3) Notice to DEQ-WMD 

??? ??? 777 

Task 4 Hydrogeologic Investi gation 

??? ??? 777 

Task #1 Engineering / Planning 
Task #2 Soil Sampling/Field Screening 
Task #3 Chloride Analyses 
Task #4 Other Analyses 
Task #5 Evaluation 
Task #6 Monitoring Well Installation 
Task #7 Groundwater Monitoring 
Task #8 Evaluation 
Task #9 HI Report Preparation 

m rr> m 
??? ??? 

Task 5 Part 5 Rules Compliance Plan | 

m rr> m 
??? ??? 

Evaluate Alternatives 
Develop PIPP 
Submit Secondary Containment Plan 
Install Secondary Containment 

777 
7 7 7 7 
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